COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2020

ESTI MATE SUMVARY 09: 05: 20
CONTI D: C20855 ESTI MATE NO 0007 FI NL SPEC YR: 2005
PCN: 20855- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.5 DAYS TIME ALLOW 60 WORK DAYS
US 385 @ CHEYENNE VELLS 90 DEG PERCENT TIME:  99.17 ORI G TI NE ALLOW 60 WORK DAYS
PRQJECT NO. STA3851- 017
US 385 @ CHEYENNE WELLS 90 DEG
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 03/ 31/ 2020 DATE TI ME STARTED 04/29/2019
6663 COLORADO BLVD. DATE LET 11/ 08/ 2018 DATE WORK BEGAN 04/ 29/ 2019
DATE AWARDED 11/ 30/ 2018 DATE TI ME STOPPED 12/04/2019
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED 12/ 04/ 2019
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 29/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,183, 264.31 PARTI Cl PATI NG $ 2,153, 444. 55 $ 0.00
AWARD PRQJECT AMI:  $  2,185,498.15 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 63% TOTAL EARNI NGS 2,153, 444,55 0.00
FUNDS AVAI LABLE: $ 29,819.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,153, 444. 55 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 32, 782. 47
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,153, 444. 55 32,782.47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,153, 444. 55 32,782. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 32,782.47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20855-BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851-017 ESTI MATE NO 0007 09: 05: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0004 202-00010 Rem Tree Renpval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
3, 822. 99000 1. 000 3,822.99
0005 202-00220 Renoval of Asphalt Mat 470. 000 470. 000
SY 0. 000 0. 00
12. 50000 470. 000 5, 875. 00
0010 202-00240 *Renpval of Asphalt Mat (Pl aning) 12, 323. 000 12, 323. 000
Sy 0. 000 0. 00
3. 15000 12, 323. 000 38, 817. 45
0015 202-00250 *Renobval of Pavenent Marking 235. 000 235. 000
SF 0. 000 0. 00
3.15000 235. 000 740. 25
0020 202-00810 Renoval of Ground Sign 35. 000 35. 000
EACH 0. 000 0. 00
340. 00000 35. 000 11, 900. 00
0025 202-00821 Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
195. 00000 1.000 195. 00
0030 203-00010 Uncl assified Excavation (Conplete In Place) 2,632.000 2,632. 000
cY 0. 000 0. 00
22.00000 2,632. 000 57, 904. 00
0035 203- 00060 Enbanknment Material (Conplete In Place) 357. 000 357. 000
cY 0. 000 0. 00
21.00000 357. 000 7,497.00
0040 203-01500 Bl ading 38. 000 38. 000
HOUR 0. 000 0. 00
130. 00000 38. 000 4, 940. 00
0045 207-00205 Topsoi | 270. 000 270. 000
cY 0. 000 0. 00
16. 00000 270. 000 4,320.00
0050 207-00210 St ockpi | e Topsoi | 270. 000 270. 000
cY 0. 000 0. 00

12. 50000 270. 000 3,375.00



CONTI D

ROADWAY

CAT NO0200

0055 208-00002

0060 208-00035

0065 208-00046

0070 208-00075

0075 208-00103

0080 208-00105

0085 208-00106

0090 208-00207

0095 210-04010

0100 210-04050

0105 212-00006

C20855
20855-BID
STA3851- 017
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedi nent

Sweepi ng (Sedi ment Renoval)

Erosi on Control Managenent

Adj ust Manhol e

Adj ust Val ve Box

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
900. 000
LF
5. 50000
1, 400. 000
LF
6. 25000
1. 000
EACH
2, 400. 00000
0. 000
EACH
760. 00000
0. 000
HOUR
40. 00000
0. 000
HOUR
75. 00000
144. 000
HOUR
180. 00000
18. 000
DAY
210. 00000
4. 000
EACH
1, 050. 00000
14. 000
EACH
375. 00000
0. 610
ACRE

1, 530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

900. 000
0. 000
900. 000

1, 400. 000
0. 000
1, 400. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

144.000
0. 000
144. 000

18. 000
0. 000
18. 000

4.000
0. 000
4.000

14. 000
0. 000
14.000

0.610
0. 000
0.610
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ESTI MATE RUN 03/ 31/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 05: 20

AMOUNT

4, 950

8, 750

25, 920

3,780

4,200

5, 250

933.

00

00

.00

.00

.00

.00

00

00

00

00

30



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20855-BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851- 017 ESTI MATE NO. 0007 09: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00032 *Soi | Condi tioning 0.610 0.610
ACRE 0. 000 0. 00
9, 840. 00000 0.610 6, 002. 40
0115 213-00012 *Spray-on Mil ch Bl anket 0. 350 0. 350
ACRE 0. 000 0. 00
2, 280. 00000 0. 350 798. 00
0120 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 225. 000 1, 225. 000
Cl ass
SY 0. 000 0.00
2.15000 1, 225. 000 2,633.75
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 228. 830 228. 830
TON 0. 000 0. 00
175. 00000 228. 830 40, 045. 25
0130 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 4,148. 810 4,148. 810
TON 0. 000 0. 00
131. 00000 4,148. 810 543, 494. 11
0135 411-10255 *Emul si fied Asphalt (Sl ow Setting) 2,195. 000 2,195. 000
GAL 0. 000 0. 00
3. 15000 2,195. 000 6,914. 25
0140 412-00600  Concrete Pavenment (6 |nch) 559. 000 559. 000
SY 0. 000 0.00
104. 00000 559. 000 58, 136. 00
0145 412-00900 Concrete Pavenent (9 Inch) 3, 593. 000 3, 593. 000
SY 0. 000 0. 00
103. 00000 3, 593. 000 370, 079. 00
0145 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
SY 0. 000 0. 00
2.20540 0. 000 0. 00
0145 MATERI AL ALLOMNCE Concrete Pavenent Conponents 0. 000
SY 0. 000 0. 00
17. 81525 0. 000 0. 00
0150 603-01240 24 Inch Reinforced Concrete Pipe 8. 000 8. 000
LF 0. 000 0. 00

370. 00000 8. 000 2,960. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20855-BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851- 017 ESTI MATE NO. 0007 09: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 609-21020 Curb and CGutter Type 2 (Section |l-B) 2, 266. 000 2, 266. 000
LF 0. 000 0. 00
33. 00000 2,266. 000 74,778. 00
0160 612-00101 Del i neator (Drivable Concrete Installation) (Type 1) 8. 000 8. 000
EACH 0. 000 0. 00
130. 00000 8. 000 1, 040. 00
0165 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 3.000 3.000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0170 614-00011 Sign Panel (Class I) 290. 600 290. 600
SF 0. 000 0. 00
26. 00000 290. 600 7,555. 60
0175 614-00012 Sign Panel (Class Il) 69. 000 69. 000
SF 0. 000 0. 00
57. 00000 69. 000 3,933.00
0180 614-01512 Steel Sign Support (2-1nch Round)(Post) 133. 800 133. 800
LF 0. 000 0. 00
16. 00000 133. 800 2,140.80
0185 614-01522 Steel Sign Support (2-1nch Round)(Socket) 11. 000 11. 000
EACH 0. 000 0. 00
130. 00000 11. 000 1, 430. 00
0190 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 256. 800 256. 800
LF 0. 000 0. 00
21.00000 256. 800 5,392.80
0195 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 23. 000 23. 000
EACH 0. 000 0. 00
790. 00000 23.000 18, 170. 00
0200 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
30, 500. 00000 1.000 30, 500. 00
0205 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

175, 000. 00000 1. 000 175, 000. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20855-BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851- 017 ESTI MATE NO. 0007 09: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0.00
6, 900. 00000 1. 000 6, 900. 00
0215 627-00008 *Modi fi ed Epoxy Pavenent Marking 38. 000 38. 000
GAL 0. 000 0. 00
340. 00000 38. 000 12, 920. 00
0216 627-00013 Pvnt Mg Paint (H gh Build) Pavenent Marking Paint 95. 000 95. 000
(Hi gh Build)
GAL 0. 000 0.00
60. 00000 95. 000 5, 700. 00
0220 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 43.000 43.000
SF 0. 000 0. 00
16. 75000 43. 000 720.25
0225 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 36. 000 36. 000
SF 0. 000 0.00
22.00000 36. 000 792. 00
0230 627-30324 *Preforned Plastic Pavement Marking (Wrd-Synbol) 477.000 477.000
Type |
(e ) SF 0. 000 0. 00
20. 00000 477.000 9, 540. 00
0235 627-30326  *Preformed Plastic Pavement Marking (Word - Symbol) 179. 000 179. 000
Type |1
(Top SF 0. 000 0.00
22.00000 179. 000 3,938. 00
0240 627-30408  *Prefornmed Thernopl astic Pavenent Marking (Shield) 808. 000 808. 000
SF 0. 000 0. 00
26. 00000 808. 000 21, 008. 00
0245 630- 00000 Fl aggi ng 230. 500 230. 500
HOUR 0. 000 0. 00
26. 00000 230. 500 5,993. 00
0250 630- 00007 Traffic Control Inspection 93. 000 93. 000
DAY 0. 000 0. 00
260. 00000 93. 000 24,180. 00
0255 630-00012 Traffic Control Managenent 18. 000 18. 000
DAY 0. 000 0. 00

775. 00000 18. 000 13, 950. 00



CONTI D

CAT NO0200

0260

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

630- 80335

630- 80341

630- 80342

630- 80344

630- 80350

630- 80355

630- 80360

630- 80363

630- 80380

700- 70010

700- 70011

C20855
20855-BID
STA3851- 017
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Si ze A)

Si ze B)

Construction Traffic Sign (Special)

Panel

Verti cal

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

F/ A M nor Contract Revisions

F/ A Partnering

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
EACH
130. 00000
115. 000
EACH
65. 00000
40. 000
EACH
110. 00000
420. 000
SF
21. 00000
51. 000
EACH
26. 00000
3. 000
EACH
9, 000. 00000
0. 000
EACH
44. 00000
0. 000
EACH
87. 00000
52. 000
EACH
14. 00000
10, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
0. 000
17. 000

115. 000
0. 000
115. 000

40. 000
0. 000
40. 000

420. 000
0. 000
420. 000

51. 000
0. 000
51. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

52. 000
0. 000
52. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 05: 20

AMOUNT

2,210

7,475

4,400

8, 820

1, 326

27,000

728.

00

00

00

00

00

00

.00

.00

00

.00

.00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20855-BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851- 017 ESTI MATE NO. 0007 09: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 618. 630 618. 630
FA 0. 000 0. 00
1. 00000 618. 630 618. 63
0325 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0330 700-70025 F/ A Quality Incentive Paynent 0. 000 -17,419. 760
FA 0. 000 0. 00
1. 00000 -17, 419. 760 -17,419.76
0335 700- 70034 F/ A Hi gh Speed Internet 421. 200 421. 200
FA 0. 000 0. 00
1. 00000 421. 200 421. 20
0340 700-70035 F/ A Railroad Right of Entry 1, 525. 000 1, 525. 000
FA 0. 000 0. 00
1. 00000 1,525. 000 1,525. 00
0345 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0346 900-00006 Added Item (Dollar)/ Tenporary Item- PreMobilization 0. 000 0. 000
Cost s
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0347 900-00006 Added Item (Dollar)/ Price Reduction - Overweight - 60. 000 -60. 000
Loads
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
CAT 0200 CURRENT AMI $ 1,720, 328.03$% 0.00%$ 1, 690, 508. 27

CAT NO0201 Local Agency Itens

0350 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20855-BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851- 017 ESTI MATE NO. 0007 09: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0355 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
925. 00000 3. 000 2,775.00
0360 202-00035 Renoval of Pipe 101. 000 101. 000
LF 0. 000 0. 00
33. 00000 101. 000 3,333.00
0365 202-00200 Renoval of Sidewal k 62. 000 62. 000
5% 0. 000 0.00
10. 00000 62. 000 620. 00
0370 202-00202 Renoval of CGutter 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0375 202-00203 Renoval of Curb and Gutter 2, 380. 000 2, 380. 000
LF 0. 000 0.00
7.50000 2, 380. 000 17, 850. 00
0380 202-00210 Renoval of Concrete Pavenent 246. 000 246. 000
SY 0. 000 0. 00
16. 90000 246. 000 4,157. 40
0385 304-06000  Aggregate Base Course (Cl ass 6) 2,972.020 2,972.020
TON 0. 000 0. 00
44.00000 2,972.020 130, 768. 88
0385 MATERI AL ALLOMANCE ABC (O 6) 0. 000
TON 0. 000 0. 00
26. 00000 0. 000 0. 00
0390 507-00000 Concrete Slope and Ditch Paving 14. 800 14. 800
cY 0. 000 0. 00
750. 00000 14. 800 11, 100. 00
0395 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 128. 000 128. 000
(Conplete In
LF 0. 000 0. 00
130. 00000 128. 000 16, 640. 00
0400 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 217. 000 217. 000
(Conplete In
LF 0. 000 0. 00

175. 00000 217.000 37, 975. 00



CONTI D: C20855 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20855- BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851- 017 ESTI MATE NO. 0007 09: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0405 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 370. 00000 1. 000 3,370.00
0410 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
3, 760. 00000 2.000 7,520.00
0415 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
0420 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 600. 00000 1.000 9, 600. 00
0425 604- 16005 Inlet Type 16 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 540. 00000 3. 000 19, 620. 00
0430 604-19415 Inlet Type R Special (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 650. 00000 1.000 7, 650. 00
0435 604-25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0440 608-00000 Concrete Sidewal k 896. 000 896. 000
SY 0. 000 0. 00
76. 00000 896. 000 68, 096. 00
0445 608-00010 Concrete Curb Ranp 187. 000 187. 000
Sy 0. 000 0. 00
148. 00000 187. 000 27,676. 00
0450 608-00015 Det ect abl e War ni ngs 175. 000 175. 000
SF 0. 000 0. 00
35. 00000 175. 000 6,125. 00
0455 609-21020 Curb and CGutter Type 2 (Section |l-B) 600. 000 600. 000
LF 0. 000 0. 00

33. 00000 600. 000 19, 800. 00
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PCN: 20855- BI D ESTI MATE RUN 03/ 31/ 2020
PRQJECT: STA3851- 017 ESTI MATE NO. 0007 09: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Local Agency Itens

0460 609-24000 CGutter Type 2 (Special) 170. 000 170. 000
LF 0. 000 0. 00

44. 00000 170. 000 7, 480. 00

CAT 0201  CURRENT AMT $ 419, 066.28 $ 0.00$ 419, 066. 28

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0470 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0475 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
435. 00000 2.000 870. 00
CAT 0400 CURRENT AMT $ 43,870.00 $ 0.00% 43,870. 00

PROJECT TOTAL CURRENT AMI $ 2,183,264.31% 0.00$ 2,153, 444.55



